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1. Quarterly Overview 
Country ETHIOPIA 
Lead Partner KNCV 
Coalition Partners MSH, WHO, The Union 
Other partners AHRI 
Workplan timeframe 01/10/13 - 30/09/14  
Reporting period April – June 2014 

 
Most significant achievements: 

 
 
1. Piloting TB QUOTE light tool, which assessed nine quality dimensions of TB services from 

patients’ perspective.  This assessment was a quantitative and qualitative study which enrolled 300 
patients from 30 systematically selected public and private health facilities in Addis Ababa. The 
patients graded the level of importance of the quality dimensions through Focus Group Discussion 
(FGD). Findings indicated that TB patients value the presence of infrastructure (such as functioning 
water supply, toilets, and adequate waiting space), TB/HIV relationship and stigma as the most 
important quality dimension in TB services. This assessment demonstrated, that: 

a. TB patients getting services in DOTS providing health facilities evaluated the support 
provided from facilities, access to TB services (i.e. cost of TB services) as poorly 
performing.  

b. Clients rated HIV-TB relationship (information and service), patient provider and 
counseling aspects of TB care services as performing well.   

Debriefing of the findings of this assessment was done to relevant officers in Addis Ababa Health 
Bureau and they have indicated that the information is first of its kind and is valid. Thus, they have 
suggested the tool needs to be part of the formal TB program monitoring.  

 
2. As part of improving TB diagnosis, LED fluorescent microscopy service was introduced in 

Southern Nation region in all hospitals. All LED microscopes were supplied by the government. 
TB CARE I supported two rounds of training and a total of 59 laboratory professionals were trained.   

 
 

 
Technical and administrative challenges:  
 
   None 
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2. Year 4 technical outcomes and activity progress 
 

2.2 Universal Access 
Code Outcome Indicators and 

Results  
Actual Year 3 

or Baseline 
Result 

Expected  
End of Year 4 Result 

Result to date1 Comments 

1.1.1 Number of facilities where quality of 
services is measured 

- 25      30 Report to be ready soon 

1.2.4 Children younger than 5 (contacts of ss+ 
adults) that were put on IPT 

- 50      93 NB  there is no report 
specific to this activity; 

It’s a result of pilot 
implementation of contact 
screening in the North 
Showa zone 

1.2.5 Childhood TB approach implemented 2 3 2 Ongoing discussion on 
developing roadmap & 
implementation plan 

1.2.6 Number of TB cases (all forms) diagnosed 
in children 0-4 

265 345 Measured annually  

1.2.7 Prisons with DOTS 4  2  

1.2.8 CB-DOTS program is implemented 3 3 3  

1.2.9 Population covered with CB-DOTS 25% 50% 
 

Measured annually  

1.2.10 Health facilities offering CB-DOTS services 37% 50% Measured annually  

1.3.1 Patient Delay 30-60 days 30-40 days  Assessment ongoing in 
Addis Ababa, result will 

be available in Sept 2014 
1.2.11 Number of Household TB contacts traced 

and investigated 
Description: This indicator measures 
household TB contacts traced through 
contact investigation.  

Apr- Oct 13: 
2,686 

1,400 Nov 13 – Feb 14: 
841 

Pilot project on TB contact 
investigations in 21 HFs 
of North Shoa zone 
started since Apr 2013. 
Data collected during 
supportive supervision, 
there is no regular 
reporting of this activity 

1.2.12 Proportion of TB patients notified among 
contacts of index cases 
Numerator: Number of TB cases among 
the contacts where pilot is being 

23 (0.86%) 3% 4(0.48%) 
 
 

Data from Apr 13 – Feb 
2014 showed, out of 
3,527 household contacts 
investigated, 27 were 

                                                
1 If results are not available, write “Measured annually” or “Not yet measured” and say when the data are estimated to be available. Not all indicators can be measured quarterly. 
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implemented  
Denominator: Total number of 
investigated contacts of index cases. 

diagnosed TB (prevalence 
of 765/100,000)  
 
NB  we’ve revised our 
target from 10% to 3%, 
since case-finding is 
based on the conventional 
smear microscopy (low 
sensitivity)  

Activity 
Code 
(***) 

Lead 
Partner 

 

TB CARE Year 4  
Planned Activities  

Cumulative Progress as of the quarter’s 
end 

Planned Month Status2 

Start End 

1.1.1 MSH Measure quality TB services Field assessment completed, consultant 
submitted the final report to TB CARE/MSH.  
Addis Ababa Health Bureau TB focal persons 
debriefed on the finding. Input on the final 
report is awaiting. Findings to be shared in 
a larger review meeting. 

Apr 14 Jun 
14 

Ongoing  

1.2.1 KNCV   Contact screening  Implementation status evaluated in one 
region (A.A) through an OR, findings shared 
during TRAC conference, intervention plan 
developed and implementation to improve 
contact screening on progress. 
 

Oct 13 Dec 
13 

Ongoing 

1.2.2 KNCV Training on Childhood TB A national framework on the 
implementation prepared and under 
discussion with NTP /MoH on material 
preparation for lower level health care staff. 
A national TOT (material adapted from 
South Africa) will be organized in August 
2014 for 30 health care workers in order to 
cascade down childhood TB training for 
lower level health care staff.  

Nov 13 Dec 
13 

Ongoing 

1.2.3 KNCV Complete childhood TB 
framework 

A half day national workshop on childhood 
TB conducted on March 20, 2014 to build 
consensus on strategic document, 
preparation of implementation plan & 
training material is under discussion with 
MoH 

Oct 13 Dec 
13 

 Ongoing 

1.2.4 KNCV Provider support tool Part of the planned activities in 1.2.3 Nov 13 Dec 
13 

 Pending 

1.2.5 KNCV Mentorship on childhood TB Due to unexpected budget cut and delayed 
MOH engagement on training material & 

Oct 13 Sep 
14 

Cancelled 

                                                
2 Status options: Pending (the activity has not yet started, but is not delayed); Ongoing (the activity has started and is in process); Completed (all sub-activities and outputs are complete); 
Postponed (the start or completion of this activity has been delayed, but will still be completed by the end of the workplan year); Cancelled (the activity, which may or may not have started, 
will not be completed by TB CARE I.) 
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provider support tool development, this 
activity could not be accomplished before 
Sept 2014 

1.2.6 WHO Print log book   Community TB care logbook developed and 
printed 

Nov 2013 Jan 
2014 

Completed  

1.2.7 WHO Print report format The printing process is started and ongoing  Nov 2013 Jan 
2014 

Ongoing  

1.2.8 WHO Referral form The printing process is started  Nov 2013 Jan 
2014 

Ongoing  

1.2.9 WHO CBTC strategy The updating & revising of Community TB 
care implementation guidelines is 
completed.  

Nov 2013 Mar 
14 

Completed  

1.2.10 WHO Baseline assessment Baseline assessment done in the selected 
districts/woreda, in Yirgachefe Woreda of 
Gedeo zone, SNNPR on TB contact 
investigation activity implementation: None 
of the 7 functional health facilities were 
providing TB contact investigation. 
Recording and reporting formats for TB 
contact investigation were not available in 
any of the visited health facilities. 

Nov 2013 Jan 
2014 

Completed 

1.2.11 WHO Sensitization workshop on 
contact investigation 

Sensitization workshop conducted. About 40 
participants attended the workshop. The 
participants were Health managers, 
program coordinators and TB clinic staffs. 

Dec 13 Dec 
13 

Completed 

1.2.12 WHO 
 

Training on contact 
investigation 

Training provided for health care workers Dec. 2013 Feb. 
2014 

Completed  

1.2.13 MSH, 
WHO 

Tool contact investigation Tools developed for monitoring the 
implementation of contact investigation 
activities.  

Mar 14 Apr 
14 

Completed  

1.2.14 MSH, 
WHO 

Supervision/follow up of 
contact investigation  

A second supervision/follow up has been 
conducted from February 10-16, 2014 to 21 
pilot HFs in North Shewa Zone. A final visit 
planned for Q IV. 

Oct 13 Apr 
14 

Ongoing 

1.2.15 MSH, 
WHO 

Review meeting on contact 
investigation 

A review meeting on Contact Investigation 
was conducted from November 30 to 
December 01, 2013. Participants (59) were 
from 21 pilot health facilities district 
(Woreda) offices & zonal departments. A 
final visit planned for Q IV. 

Dec 13 May 
14 

Ongoing 

1.2.16 MSH TA contact investigation MOT requested Mar 14 Apr 
14 

Pending 
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1.2.17 MSH Guideline on TB in congregate 
setting 

MOT requested Nov 13 Jul 14 Pending 

1.2.18 MSH Renovation of TB rooms Sites selected jointly with 2 Regional Health 
Bureaus (RHBs) and respective prison 
administration. The contract teams have 
finalized drafting the contract and waiting 
some confirmations from the director of 
policy in HQ to hand over sites for the 
contractors. 

Dec 13 Jun 
14 

Ongoing 

1.3.1 KNCV Refresher training CSO Conducted for two sub-cities, 52 CSO 
members participated (all women) 

Mar 14 Mar 
14 

Completed 

1.3.2 
 

KNCV Quarterly review CSO, HCW Conducted for two sub-cities, 35 
participants attended from health office, 
health facility staff (medical directors & TB 
focal person as well as triage personnel) 
and Civil Society organization (CSO) 
representatives. Main agenda was on 
suspect referral and documentation 

Oct 13 Sep 
14 

Ongoing 

1.3.3 KNCV Assess patient delay Tool developed, ethical approval secured 
from Addis Ababa health office ethic 
committee and assessment started, result 
expected to be ready in Sept, 2014  

Feb 14 Jul 14 Ongoing 

1.3.4 KNCV Mentoring CSO Regular weekly & monthly meetings 
conducted with main objectives of 
mentoring and supportive supervision 

Nov 13 Sep 
14 

Ongoing 

1.3.5 KNCV TA on ACSM/CSO Conducted by senior ACSM advisor (Netty 
Camp) from June 30 – July 4, 2014. 2nd 
round (final visit) planned at the end of July 
2014. Final report will be prepared after 
completing the 2nd round visit. 

Oct 13 Jul 14 Ongoing 

1.3.6 KNCV Reference material for CSO Education material (brochure) prepared for 
CSO and public & printed  

Mar 14 Jul 14 Completed 

1.3.7 KNCV TB message for public Poster prepared & printed Oct 13 Jun 
14 

Completed 

1.3.8 MSH TB Newsletter  Quarterly newsletter printed and distributed Nov 13 Sep 
14 

Ongoing 

1.3.9 
 

MSH Review Meetings central  Quarterly review meeting of TB Media 
Forum members conducted at Dukem on 2 
March, 2014. A total of 25 members 
participated. 

Oct 13 Sep 
14 

Completed  

1.3.10 MSH WTD Commemoration  Participated in the organizing committee 
meeting, successfully conducted on March 
24, 2014, Supported the WTD 
commemoration at Hawassa, Tigray and 
Amhara distributed all in all 4,500 t-shirts 
with TB messages. 

Mar 14 Mar 
14 

Completed 
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1.3.11 MSH Assessment radio program  The TOR was finalized, advertised, and - the 
bid opening took place last week of June 
and our team will start the individual 
evaluation in the coming weeks. 

Apr 14 Jun 
14 

Ongoing 

1.3.12 MSH TB message via radio TB message using FM radio being aired 
regularly 

Nov 13 Sep 
14 

Ongoing 

1.3.13 MSH Panel Discussions   Five out of four for the year, panel 
discussion conducted. The 5th was on 21 
June 2014 where 169 participants (F= 6) 
from Ethiopian Orthodox Tewahedo Church 
participated. 

Nov 13 Sep 
14 

Completed  

1.3.14 MSH Assessment on DOT & IPT The assessment proposal finalized and data 
collectors trained. Data collection is now 
close to completion. 

Mar 14 Jun 
14 

ongoing 

1.3.2 B MSH WTD Commemoration Supported Addis Ababa Health Bureau  to 
conduct  sensitization workshop for 75 
journalists and developed 12 banners  
which were displayed in the city during the 
WTD commemoration 

Jan 14 Jan 
14 

Completed  
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Fig 2:  Civil Society Organization members providing TB awareness raising education to their community in Addis Ababa slum areas 

Fig 1: Panel Discussion with Ethiopian Orthodox Tewahdo 
Church.  
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2.2  Laboratories 
Code Outcome Indicators and Results  Actual Year 3 or 

Baseline Result 
Expected  

End of Year 4 
Result 

Result to date Comments 

2.1.2 Laboratories with working internal and 
external QA programs for smear 
microscopy and culture/DST  

67%  75%  Measured annually  

2.1.3 Laboratories demonstrating acceptable 
EQA performance 

67%  75% Measured annually   

2.2.1 Confirmed link with an SRL through a 
memorandum of agreement 

Yes Yes Measured annually  

2.3.1 Diagnostic sites offering advanced 
technologies for TB or drug-resistant TB 

  28 = Xpert sites; 
8=LPA & Culture 

sites(RL) 

 

2.3.3 Patients diagnosed with GeneXpert Unknown 3,000 25%  From MDR-TB 
diagnosed in 2014  

Activity 
Code 
(***) 

Lead 
Partner 

 

TB CARE Year 4  
Planned Activities  

Cumulative Progress as of the quarter’s 
end 

Planned Month Status 

Start End 

2.1.1 MSH Equipment  maintenance Training was conducted in SNNPR from April 
23-27/2014.  A total of 13 ( M=13 , F=1) 
biomedical engineers / technicians were 
trained on microscope maintenance 

May 14 Jun 14 Completed  

2.1.2 MSH OR  on  TB lab diagnosis Activity budget cut Nov 13 Feb 14 Cancelled  

2.1.3 MSH TB microscopy EQA  RRLs Onsite supervision on LED implementation 
was conducted in Tigray region twice: on 
08-18 Dec., 2013 & 05-13 March, 2014.  

Two rounds of training on randomization 
and collection of slides was conducted for 
57 (M=48, F=90) and 28 (M=27, F=1) TB 
focal persons/ clinical officers at Arbaminch 
and Mizan on 23-24 Jan. & 03-04 Feb., 
2014 respectively. 

Dec 13 Mar 14 Completed  

2.1.4 MSH TB microscopy EQA - EHNRI  Discussion started with EHNRI , Activity 
rescheduled in August 

Mar 14 May 14 Postponed  

2.1.5 
 

MSH TA improving diagnosis x International TA supported the 
development of a draft national 5 year 
TB laboratory strategic plan.  

x The final document will be shared when 
it’s ready. Charles Kagoma & Valentina 
participated from Feb 17 -27/2014  

Aug 14 Sep 14 Ongoing 

2.1.6 KNCV Procure Genexpert x TB CARE I supporting the procurement Jan 14 Jun 14 Ongoing  
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of 8 GeneXpert machines and 2000 
cartridges.  (PMDT section 4.1.3) 
 

2.1.7 MSH Introduction of LED 
fluorescence microscopy (LED 
FM) 

Training on AFB Microscopy using Ziehl-
Neelsen (ZN) & LED FM was conducted in 
Tigray from January 10-16 2014.  

One round training was conducted in   
SNNPR from April 23-29/2014. A total  of 
30 ( M=21, F=9) lab professionals  were 
trained on LED – FM  

Oct 13 Apr 14 Completed 

2.1.8 MSH Support lab TWGs Actively participate in the regular quarterly 
meetings and workshops  

Oct 13 Sep 14 Ongoing 

2.1.9 MSH Training on TB culture   Training was conducted from May 26- June 
7/ 2014. A total of 14 ( M=13, F=1) lab 
professionals from TB culture labs ( regional 
and hospitals of Addis Ababa) were trained. 

Feb 14 Mar 14 Completed  

2.1.10 MSH LED microscopes A total of 43 microscope procurement 
finalized for both (2.1.10 & 2.1.5B), 
expected date of shipment July 15/2014. 

Mar 14 May 14 Ongoing  

2.1.11 MSH Update AFB manual Draft document is ready.  The final 
document will be ready for printing in Oct-
Dec 

Dec 14 May 14 Ongoing 

2.1.12 MSH TB lab strategy  International consultants identified, TOR 
developed and distributed. A national 
workshop on the lab strategy has been 
organized (Feb 17-28, 2014) and 
international consultants are working on the 
document. 

Nov 13 Feb 14 Ongoing 

2.1.3 B MSH Training overseas Canceled because of budget cut  Feb 14 Feb 14 Cancelled  

2.1.4 B MSH Introduction of LED  x Training conducted in SNNPR from June 
6-22/2014.  A total of 29 (M=20, F=9) 
hospital lab professionals were trained 
on LED–FM.  

x One round training scheduled for 
Federal hospitals in September as per 
the agreement with EPHI. 

Jan 14 Feb 14 Ongoing  

2.1.5 B MSH LED microscope Procurement almost finalized/Shipment 
expected on July 15 2014 

Mar 14 Mar 14 Ongoing  
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2.3  Infection Control 
Code Outcome Indicators and Results  Actual Year 3 or 

Baseline Result 
Expected  

End of Year 4 Result 
Result to date Comments 

3.1.1 National TB-IC guidelines that are in 
accordance with the WHO TB-IC policy 
have been approved 

Y Y Y  

3.1.2 TB-IC measures included in the overall 
national IPC policy 

Y Y Y  

3.2.1 “FAST” strategy has been adapted and 
adopted 

0 2 Not yet measured (at the 
end of Q3) 

 

3.2.2 Facilities implementing TB IC measures 
with TB CARE support 

244 280 38 The activity is 
not measured 
quarterly & 
cumulative  

Activity 
Code 
(***) 

Lead 
Partner 

 

TB CARE Year 4  
Planned Activities  

Cumulative Progress as of the quarter’s 
end 

Planned Month Status 

Start End 

3.1.1 KNCV Set standard for HF design  
 

Guideline finalized, proof read at HQ level 
and sent to FMoH for endorsement; waiting 
endorsement by the Ministry and then 
printing. 

Oct 13 Dec 13 Ongoing 

3.2.1 KNCV Introduce FAST strategy Proper FAST Introduction Workshop 
conducted in May, using TA for 10 selected 
Health Facilities in Addis Ababa. 

Dec 13 Sep 14 Ongoing  

3.2.2 KNCV Assessment on TB National task force has finalized protocol, 
data collection soon to be finalized. 

Oct 13 Aug 14 Ongoing 

3.2.3 KNCV Minor renovation TB clinics Renovation started at Hosana and Bishoftu, 
Progress status in both sites is more than 
85% completed.  

Oct 13 Sep 14 Ongoing 

3.2.4 KNCV N-95 respirators 55,000 N-95 respirators were procured and 
are now in country: processing custom 
clearance. 

Oct 13 Aug 14 Ongoing 

3.2.5 KNCV Surgical masks Budget used to procure N95 Oct 13 Aug 14 Cancelled 

3.2.6 KNCV Supportive Supervision Technically and financially supported 
national TB and MDR-TB supervision in 
Tigray and SNNPR. 

Oct  13 Aug 14 ongoing 

3.2.7 KNCV Review meeting on TB-IC Conducted one round of review meeting-
with Addis Ababa Health Bureau, for 31 
Health Centers for two days. 
Similar event will be conducted  in Q III for 
Oromiya trained HFs   

Jan 14 Jul  14 Ongoing 

3.2.8 KNCV TA on TB-IC TA mission conducted (Dr Max Meis) and 
FAST workshop facilitated. 

Apr 14 Aug 14 Completed 

3.4.1 KNCV Training HCW Trained 74 (F=18) program experts from 
Tigray mainly on TB-IC. 

  Feb 14      Jun 14 Completed 
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3.4.2 KNCV Training overseas Two experts from Ministry of Health  
attended TB IC training in Rwanda, in March 
2014, supported by TB CARE I. 

Dec 13 May 14 Completed. 

3.4.3 KNCV Training architects Preparations finalized to train 
architects/engineers from all regions, 
aligning with TA (3.2.8). 

Jan 14 Jun 14 Ongoing 

 

 

2.4  PMDT 
Code Outcome Indicators and Results  Actual Year 3 or 

Baseline Result 
Expected  

End of Year 4 
Result 

Result to date Comments 

C6 Number of MDR cases diagnosed  270 420 Q1 (156) + Q 2(167) 
Total n=323 

Data from FMOH 

C7 Number of MDR cases put on treatment 340 450 Q1 (122)+Q2 (132) 
Total is n=254 (79%) 

Data from FMOH  

4.1.2 MDR TB patients who are still on 
treatment and have a sputum culture 
conversion 6 months after starting MDR-
TB treatment 

20% 52% 47% (64/135) 

Among Q1 enrollees 
in 2013 from FMOH 

4.1.3 MDR TB patients who have completed the 
full course of MDR TB treatment regimen 
and have a negative sputum culture 

85% 86% 73.5% (75/102) 
Data for 2011 

4.1.4 A functioning National PMDT coordinating 
body 

Yes Yes Yes Ongoing 

Activity 
Code 
(***) 

Lead 
Partner 

 

TB CARE Year 4  
Planned Activities  

Cumulative Progress as of the 
quarter’s end 

Planned Month Status 

Start End 

4.1.1 KNCV Training HCW x A total of 158 HCWs trained on basic 
PMDT in Q1 to Q3. 

x Additionally 26 HCWs were trained as 
TOTs on PMDT in SNNPR. 

x HCWs 21 (F=12) trained on PMDT in 
ALERT hospital from May 26-30, 2014. 

Nov 13 Sep 14 Completed  

4.1.2 KNCV International Training  International training on PMDT in 
collaboration with the Union planned from 
July 7-11,2014. 

May 14 May 14 Ongoing 

4.1.3 KNCV Procure lab equipment x After discussion with FMoH, 
procurement ordered through FMoH (8 
Xpert machines). Quotation expected in 
July from GDF to initiate payment. 

Jan 14 May 14 Ongoing 

4.1.4 KNCV Update guideline x Final draft ready for print. Training 
material also finalized and trainings are 
being conducted using new material. 

Oct 13 Jul 14 Completed  
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4.1.5 KNCV National workshop PMDT x GeneXpert review workshop was 
conducted and 50 HCWs and program 
managers from GeneXpert 
implementing sites participated in April 
24-25, 2014 in Bishoftu. 

Oct 13 Dec 13 Completed  

4.1.6 KNCV Procure SLDs Activity/Budget modification requested 
(adequate stock status at national level) 

Oct 13 Jun 14 Cancelled  

4.1.7 KNCV Procure ancillary drugs Ancillary drugs procured & distributed, 
there is a discussion to procure KCl in 
Quarter 4 
 

Oct 13 Sep 14 Ongoing 

4.1.8 
 

KNCV Socio-economic support x The planned support was for150 MDR-
TB patients, 160 were enrolled & 40 
completed their treatment. Currently at 
ALERT hospital 120 MDR-TB patients 
are getting support. 

x Technical advice given to Tigray, 
Amahara and SNNPR Regional bureaus 
on utilization of funds from Global fund 
for patient support. 

Oct 13  Sep 14 Ongoing 

4.1.9 KNCV Standardization of patient 
support scheme 

Draft finalized and incorporated in the draft 
PMDT Guideline. 

Jan 14 Mar 14 Completed 

4.1.10 
 

KNCV Renovation Part II Overall the three renovation projects 
completed more than 90% of physical 
structure. 

Oct 13 Mar 14 Ongoing 

4.1.11 
 

KNCV Equipment for MDR sites x Equipped Geda MDR-TB ward and 
partly existing Bishoftu MDR-TB unit. 
List prepared for the new Bishoftu 
MDR-TB ward and procurement 
initiated.  

x For ALERT Hospital, electric power 
generator and washing machine 
procured and installed. Moreover, the 
MDR-TB center at ALERT was equipped 
based on identified gaps.  

Jan 14 May 14 Completed  

4.1.12 KNCV TA on PMDT Drs Agnes Gebhard and Kathy Fiekert from 
Nov 11-15, 2013 

Jan, 14 Jul 14 Completed  

4.1.13 KNCV TA on rapid diagnostics 
(Xpert) 

Sanne van Kampen & Kathleen England 
from May 25- Jun 7, 2014 provided TA on 
national Xpert implementation guideline 
development and evaluation of 22 Xpert 
sites – report with recommendation 
submitted to the national lab & NTP 

Jan 14 Mar 14 completed 

4.1.14 KNCV Supportive supervision and 
Strengthen linkage of TIC and 
TFC 

x Conducted Supportive Supervision for 
SNNP & Tigray RHB from Dec 23, 2013 
to Jan 01 2014, and Jan 20-23, 2014.  

x Supported and participated in national 

Oct 13 Aug 14 Completed  
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PMDT supportive supervision 

4.1.15 KNCV Completing renovation Actual renovation started at Yirgalem-MDR-
TB Ward and 75% of the work completed. 

Oct 13 May 14 Ongoing 

4.1.16 KNCV Networking of MDR sites Regional workshops conducted for SNNPR 
and Tigray RHBs to facilitate networking of 
health facilities and laboratories. 

Feb 14 Jun 14 
 

Ongoing  

4.1.17 KNCV Assessment on PMDT Postponed for Q4 Jan 14 Jun 14 Pending 

4.1.18 KNCV Upgrade culture laboratory Started at St. Peter Hospital; more than 65 
% of the work completed. 

Oct 13 Aug 14 Ongoing 

4.1.19 KNCV Equipment for culture 
laboratory 

Equipment for St. Peter and Bishoftu 
procured and on the process of delivery for 
Bishoftu.  

Mar 14 Aug 14 Ongoing 

4.1.20 KNCV Negative pressure system 

 

 

Support requested by AHRI and budget 
transferred with MOU. Communication and 
administrative preparations are going on to 
install the negative pressure system, with 
BSC in 4.1.21 

May 14 Sep 14 On going 

4.1.21 KNCV Negative pressure system 

 

Physical renovation for St Peter hospital is 
going on; we will initiate the process in Q4 

 

May 14 Sep 14 On going 

4.1.22 KNCV Safety cabinet 

 

Budget transferred (137,259 US) to AHRI 
account which includes 4.1.19 activity 
budget. 

May 14 Sep 14 On going 

4.1.23 KNCV Safety cabinet 

 

Physical renovation is going on for St Peter 
hospital and safety cabinet will be installed 
after completing the renovation.  

 

May 14 Sep 14 On going 

4.1.24 KNCV Training PMDT Second national advanced PMDT training 
will be conducted in early Q4. Preparations 
completed to conduct the training. 

Jan 14 July 14 Pending 

4.1.25 KNCV Equipment for MDR wards 

 

Equipment will be procured for three MDR-
TB renovated sites; waiting for finalization 
of the physical renovations 

May 14 Sep 14 Pending 

4.1.26 KNCV TB Symposium 

 

Planned for Q4 Oct 13, Sep 14 Pending 
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2.5  TB/HIV 
Code Outcome Indicators and Results  Actual Year 3 or 

Baseline Result 
Expected  

End of Year 4 
Result 

Result to date Comments 

5.1.1 New HIV patients treated for latent TB 
infection during reporting period 

20% 25% Measured annually 

The source of data is 
the National HMIS 

and/or TB/HIV 
surveillance report. 

No separate report is 
available for TBCARE 

I-E.  
5.2.1 HIV-positive patients who were screened 

for TB in HIV care or treatment settings 90% 95% Measured annually  

5.2.2 TB patients (new and re-treatment) with 
an HIV test result recorded in the TB 
register 

95% 98% Measured annually 
 

5.2.3 TB patients (new and re-treatment) 
recorded as HIV-positive 10% 8% Measured annually  

5.3.1 HIV-positive TB patients started or 
continued on antiretroviral therapy 
(ART) 

51% 75% Measured annually 
 

5.3.2 HIV-positive TB patients started or 
continued on CPT 80% 90% Measured annually  

Activity 
Code 
(***) 

Lead 
Partner 

 

TB CARE Year 4  
Planned Activities  

Cumulative Progress as of the quarter’s 
end 

Planned Month Status 

Start End 

5.2.1 
MSH Review meetings  TB/HIV review meeting is integrated in the 

general TB review meeting, conducted for 
second time in this quarter. 

Jun 14 Jul 14 Ongoing  

5.2.2 
MSH Union conference Participated & presented in ”Improving TB 

case detection using SOP in Ethiopia“ at a 
symposium in the IUATLD in Paris. 

Nov 13 Nov 13 Completed 

5.2.3 
MSH Piloting Mortality Activity modification requested, activity has 

been cancelled. 
Dec 13 Apr 14 Cancelled 

5.2.4 
MSH TA on mortality audit tool Activity modification requested, activity has 

been cancelled. 
Jan 14 Jan 14 Cancelled 

5.2.5 

MSH TOTs on TB and TB/HIV  Conducted two rounds of trainings in Mizan 
and Butajira towns in collaboration with 
Southern region (SNNR) health bureau to 
30 and 32 health care workers from January 
22-27 and January 30-February 04 
respectively. 

Jan 14 Sep 14 Completed  

5.2.6 MSH Reprint guideline 6,500 copies of national TB/HIV Feb 14 Mar 14 Completed 



17 
 

implementation guidelines printed. 
Distribution has already been started. 

5.2.1 B MSH Review meetings Activity modification requested Jul 14 Jul 14 Cancelled 

5.2.2 B MSH National assessment Data collection is now near completion. Apr 14 Jul 14 Ongoing 

5.2.3 B 
MSH TOTs on TB and TB/HIV  Three regional TBHIV and TBL trainings 

were provided in Butajira, Mekelle and AA to 
74, 83 and 90 trainees respectively. 

May 14 Nov 14 Ongoing 

5.2.4 B MSH Reprint guideline Activity modification requested  Feb 14 Apr 14 Cancelled 

5.2.5 B MSH Tool contact investigation Activity modification requested  Apr 14 May 14 Cancelled 

5.2.6. B MSH TB/HIV message via radio Activity modification requested  Feb 14 Sep 14 Ongoing 

5.2.7 B 
MSH TB/HIV & TB case detection 

SOP   
Activity modification requested  Jun 14 Jun 14 Cancelled 

5.2.8 B MSH TB/HIV SOP follow up Activity modification requested  Jun 14 Sep 14 Cancelled 

5.2.9 B 
MSH Document TB/HIV SOP 

experiences  
Activity modification requested  Aug 14 Aug 14 Cancelled 

 
NB.  Many activities cancelled due to significant budget cut and little or no saving of the past years.  
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2.6  HSS 
Code Outcome Indicators and Results  Actual Year 3 or 

Baseline Result 
Expected  

End of Year 4 
Result 

Result to date Comments 

6.2.1 TB CARE-supported supervisory visits 
conducted  

 20 16 PMDT, TB IC & OR 
activities were main 
areas for supervisory 

visit (as new 
initiatives for NTP) 

6.2.2 People trained using TB CARE funds 845 784 853 (F=296)  

Activity 
Code 
(***) 

Lead 
Partner 

 

TB CARE Year 4  
Planned Activities  

Cumulative Progress as of the 
quarter’s end 

Planned Month Status 

Start End 

6.1.1 KNCV Workshop on sustainability x Supported laboratory accreditation 
process for ALERT hospital (to 
strengthen the hospital laboratory 
capacity) 

x Provided office communication 
equipment (LCD, Fax machine and 
printer) for FMOH department which is 
responsible for TB control activities in 
the pastoralist regions of the country 

Apr 14 Jul 14 Ongoing 

6.1.2 KNCV TA on financial sustainability This activity was not taken up by the 
national / MoH as a priority. Laboratory 
accreditation workshop &  special need for 
emerging regions new directorate 
supported with the budget 

Apr 14 Jul 14 Cancelled  

6.1.3 WHO Stop TB partnership Discussion made with MoH to 
revise/develop the TB program 
management training material and the 
process is started 

Jan. 2014 Jan 2014 Ongoing  

6.2.1 WHO Supportive supervision TB and TB/HIV program specific supportive 
supervisions done in Amhar, Oromia and 
SNNPR regions  

Dec.13, 
March 14, 
June 14, 
Aug. 14 

Dec.13, 
March 14, 
June 14, 
Aug. 14 

Ongoing  

6.2.2 
 

WHO Training program managers Planned in Aug 2014 Jan 2014 Jan. 2014 Pending  
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2.7  M&E, OR and Surveillance 
Code Outcome Indicators and Results  Actual Year 3 or 

Baseline Result 
Expected  

End of Year 4 
Result 

Result to date Comments 

7.1.1 An electronic recording and reporting 
system for routine surveillance exists at 
national and/or sub-national levels 

Yes  (MDR-TB) Yes (MDR-TB) Yes An electronic data base 
has been developed 
through TB CARE 
support, however, only 
in few HFs functional.  

7.2.1 Data quality measured by NTP No Yes (regional)   

7.2.2 NTP provides regular feedback from 
central to intermediate level 

Yes Yes Yes  

7.3.1 OR studies completed  6 15 7 1st cohort 6 teams 
finalized & submitted 
their manuscript for 
publication in PHA 
journal and 1 conducted 
& completed by TB 
CARE/KNCV with NTP 
staffs 

7.3.2 OR study results disseminated 83% 85% 50% Presented at a national 
annual TB Research 
conference, March 2014 

Activity 
Code 
(***) 

Lead 
Partner 

 

TB CARE Year 4  
Planned Activities  

Cumulative Progress as of the quarter’s 
end 

Planned Month Status 

Start End 

7.2.1 
 

KNCV Mentoring MDR sites Conducted need based technical assistance 
to newly opened 4 MDR TIC (treatment 
Initiating Centers).  

Dec 13 Sep 14 Ongoing 

7.2.2 
 

KNCV 
 

Print Register and formats Revised national TB, TB/HIV and MDR-TB 
formats are printed (as per the NTP/MoH 
request) 

May 14 Jun 14 Completed  

7.2.3 
 

KNCV Prepare documentary  This activity cancelled due to budget 
shortage (cut) 

Apr 14 Jul 14 Cancelled  

7.2.4 
 

KNCV Strengthen MDR data 
management 

NTP/MoH working with partners to improve 
information related to MDR-TB in the 
country 

Jan 14 Feb 14 Ongoing 

7.3.1 
 

KNCV, The 
union 

Training on OR (4 rounds) x OR training for cohort I Block III on 
manuscript writing conducted from 
February 17-21, 2014, 17 trainees 
(F=2, M=15) and 5 mentors (all male) 
attended the course 

x 2nd block training for cohort II planned 
from July 14-18, 2014 

Oct 13 May 14 Ongoing  

7.3.2 KNCV Conduct OR by cohort II Cohort II, 7 teams at the stage of finalizing Jan 14 Jan 14 Ongoing 
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their data collection 

7.3.3 KNCV Grant OR proposal (I &II) Final 6 OR proposals selected and signed 
agreement for sponsorship, financial 
support provided and on stage of data 
collection 

Oct 13 May 14 Ongoing 

7.3.4 KNCV Mentoring for OR Mentors from respective regional 
universities are supervising & mentoring OR 
teams of cohort I & II 

Nov 13 Nov 13 Ongoing 

7.3.5 KNCV TRAC conference The 9th TRAC conference from March 21-23, 
conducted successfully in Hawassa (SNNPR) 

Mar 14 Mar 14 Completed 

7.3.6 KNCV TB conference x Abstracts of the 1st cohort team (6) 
submitted for the 2014 Union 
conference.  

x Prepared a satellite symposium on 
Ethiopian experience of OR capacity 
building project at the Union conference 

Oct 13 Nov 13 Ongoing 

7.3.7 KNCV Support regular TRAC 
meetings 

A one day regular TRAC meeting conducted 
in Feb mainly focusing on TRAC conference 
and selection of new chair  

Oct 13 Sep 14 Ongoing  

7.3.10 KNCV Support research Ethics 
activities  

x Phase II capacity building training for 
regional ethics committees conducted 
from May 19-23, 49 (M=42) 
participants attended the training.  

x Follow up visit to assess progress 
planned in Q4 

Jan 14 Mar 14 Ongoing 

7.3.12 KNCV TOT on OR Budget cut Apr 14 Jun 14 Cancelled 

7.3.13 KNCV Training on Impact 
Assessment Framework 

x One training conducted in Oct 14-18, 
2013, 17 participants (F=4, M=13) 
attended the course.  

x In collaboration with the Union, the 2nd 
part of IAF training planned in Q4  

Oct 13 Dec 13 Completed 

7.3.17 KNCV Conduct impact assessment One OR on impact of GeneXpert in the 
diagnosis of TB & MDR-TB in Addis Ababa 
(as part of IAF training) being supported, 
data collection will soon to start 

Jan 14 Mar 14 Ongoing 
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S/N

Year 
study 
started Title Technical areaBudget Status Objectives Method Brief results

Means of 
dissemination 

1

APA 3 Evaluation of routine 
contact investigation in 
Ethiopia: a missed 
opportunity in preventing 
childhood TB

Universal 
access - 
Children

3000 Completed To assess tstatus and 
factors influencing 
implementation of child 
contact screening and 
management in Ethiopia. 

cross 
sectional

A total of 230 children were living in 
a household with a smear positive 
index PTB patient and 152 (66.1%) 
of these children were not screened 
for TB. Among the 78 (33.9%) 
children screened, 2 had TB, 76 
screened negative and only 3 
(3.8%) were put on IPT.

Presented on 
the national 
annual TB 
research 
conference 
(2014) & 
submission to 
int journal

2

APA3 Factors influencing pts 
adherence to anti-tb Rx in 
Mekelle zone

TB Rx 6.177 Completed to determine factors 
contributing to poor 
adherence

cross 
sectional- 
quantitat
ive & 
qualitativ
e

Visual analogue scale (VSA) has 
showed that 91% of TB patients 
were adherent, and history of drug 
side effect and knowledge on TB 
found to be significant predictors of 
adherence to anti-tb treatment.

Presented on 
the national 
annual TRAC 
conference & 
to be 
published in 
PHA

3

APA2b Factors associated with 
case notification of smear 
positive TB in SNNPR

Universal 
access - 
case 
finding

5.900 Completed to assess factors 
contributing to large zonal 
variation in case 
notification of sm +ve 
cases

cross 
sectional

Assignment of full time care provier 
in TB clinic, above median 
knowledge score of  health care 
workers and availability of recording 
tools in health centers were 
independent pridictors of high case 
notification rate of smear positive 

Annual TRAC 
conference & 
to be 
published in 
PHA

4

APA2b Tuberculosis treatment 
outcome under centralized 
and decentralized care 
among smear positive 
pulmonary TB cases, in 
Oromia region, Ethiopia

universal 
access

5.900 Completed To  compare  treatment  
cure  rate  among  
patients  receiving  
centralized  vs  
decentralized  level  of 
treatment  and  identify  

cross 
sectional

Proportion cured was simillar in the 
two groups while proportion 
completed treatment was higher at 
community level, fewer patients 
died and defaulted

Annual TRAC 
conference & 
to be 
published

5

APA2b Implementation of 
Tuberculosis Screening in 
Public Health Centers in 
Amhara Region, Northern 
Ethiopia

Universal 
access - 
case 
finding

4.500 Completed To assess the 
implementation of 
tuberculosis screening in 
public health centers of 
Amhara region, Northern 
Ethiopia

cross 
sectional

72% of health centers had good TB 
screening practice defined as 
screening >80% of attending 
patients at the out patient 
department. The yield was 1.6%, 
and having multidiciplinary team & 
partners support improved screening 
practice.

Annual TRAC 
conference & 
to be 
published

6

APA2b Operational challenges in 
the management of 
Multidrug Resistant 
Tuberculosis patients at 
treatment follow-up Health 
centers in Addis Ababa, 
Ethiopia

PMDT - 
Assessme
nt

4.300 Completed To  investigate  the  
operational  challenges  
related  to  the  
management  of  MDR-TB  
patients  in treatment 
follow-up centers.

cross 
sectional

The MDR-TB / HIV co-infection rate 
was 17% out of the 135 patients 
with documented test result but for 
overall MDR-TB patients under 
follow up for 86(38.9%) patients 
the HIV status was unknown or not 
documented. 132(60%) were 
currently on treatment, 31(14%) 
refered back to TIC & for 38(17.2%) 
of patients had no information on 
their treatment outcome

Annual TRAC 
conference & 
to be 
published

7

APA 
2b

 Treatment outcomes of 
smear negative and extra 
pulmonary Tuberculosis 
cases compared to smear 
positive cases in Addis 
Ababa

TB Rx 
outcome

4.336 Completed To assess the treatment  
outcomes of smear 
negative and extra 
pulmonary tuberculosis  
cases compared to smear 
positive cases in public and 
private health facilities in 
Addis Ababa

cross 
sectional

Smear negative & EPTB cases were 
not evenly distributed among HFs. 
EPTB cases were overrepresented in 
private HFs and smear negative PTB 
in health clinics than hospitals. No 
difference was obsterved in 
treatment outcome between private 
and public HFs. The most common 
missing information was patient & 
contact addresses and unfavourable 
outcome correlated with missing 
information & old age. 

Annual TRAC 
conference & 
to be 
published

 
       Table 1:   Summary of Operational Researches conducted and completed  
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2.8  Drugs 
Code Outcome Indicators and Results  Actual Year 3 or 

Baseline Result 
Expected  

End of Year 4 
Result 

Result to date Comments 

8.1.1 National forecast for the next calendar 
year is available Yes Yes Yes National forecasting 

done until 2015 
8.1.2 Updated SOPs for selection, quantification, 

procurement, and management of TB 
medicines available 

Yes Yes   

Activity 
Code 
(***) 

Lead 
Partner 

 

TB CARE Year 4  
Planned Activities  

Cumulative Progress as of the quarter’s 
end 

Planned Month Status 

Start End 

8.1.1 MSH Quantification workshop  Discussion repeatedly done MOH with PFSA. 
However due to competing priorities this 
activity is postponed until Q 4 

Oct 13 Nov 13 Postponed 

8.1.3 MSH Supportive Supervision  One round of supportive supervision 
conducted jointly with Dire Dawa 
Procurement agency staff for 28 HFs 
(November 17-24, 2013) 

Dec 13 May 14 Ongoing 

8.1.4 MSH Scale up Patient kits  x A TB patient kits orientation event to 
HFs in Tigray was held on 12 April, 
2014 at Axum Hotel, Mekelle. A total of 
27 (21-M, 6-F) participants have 
attended the event. 

x Two rounds of orientation events on the 
implementation of TB Patient kits are 
conducted in collaboration with SNNP 
RHB at Mizan Teferi & Wolaita Dodo 
towns on 02 & 06 June, 2014 
respectively. A total of 84 participants 
(75-M & 9-F) 

Aug 14 Aug 14 Completed  

8.1.5 MSH IPLS training  Training on Integrated Pharmaceutical and 
Laboratory Supply System for Pharmacy 
professionals from Tigray & Southern region 
(SNNPR) conducted – 2 round. 
1. 55 Participants (30-M, 25-F) from 

health centers in Tigray. 14-16 
February, 2014 at Axum Hotel, Mekelle 

2. 56 participants (32-M, 24-F) from HFs 
in SNNPR. 28 Feb–2 March, 2014 at 
central Hawassa Hotel, Hawassa 

Jan 14 Feb 14 Completed  

8.1.6 MSH Training on Basic TB Training 
of pharmacists  

Training on Basic TB to pharmacy 
professionals from MDR TB treatment/ 
follow up sites in Tigray was held from 12-
13 April, 2014 at Axum Hotel, Mekelle. A 
total of 32 participants (23 – M, 9 – F) have 

Apr 14 Apr 14 Completed  
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attended the event. 
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3. TB CARE I’s support to Global Fund implementation in Year 4 
 

Current Global Fund TB Grants 
Name (i.e. Round 10 
TB) Average rating* Current rating 

Total approved 
amount 

Total disbursed 
to date 

 ETH-T-FMOH    A2  41,864,370  40,631,526 
          
          

* Since January 2010 
 
In-country Global Fund status - key updates, challenges and bottlenecks 
 
Ethiopia has two active GF grants for TB which includes Round 9 and 10. Phase I of Round 10 covers the 
period up to June 2014, for which all disbursement for year I & II of the allocated amount is completed. The 
Ministry of Health is working on finalizing work plan together with regional health bureaus. Proposal for 
phase II renewal has been submitted and face-to-face discussion between PR and GF was also conducted.  
 
The total requested amount for phase II is 65 million US dollars. The main challenges encountered so far are 
timely liquidation of the allocated funds and weak programmatic performance in achieving some of the 
targets. A meeting was conducted between FMOH, USAID and partners, in January 2014, where they agreed 
to align resources and establish a coordination mechanism for ensuring efficient utilization of resources 
coming from GF and USAID partners.   
 
Nine out of the eleven programmatic indicators in the performance framework were due for reporting in the 
reporting period between 01 Jan 2013 and 30 June 2013, and the overall programmatic performance was 
satisfactory. The national TB program team received a formal letter in December 2013 requesting a direct 
transfer of money to GDF/IDA for the procurement of second line drugs which was approved by the Ministry 
of Health and now the process is underway. Based on the current cash transfer, there is a savings of about 
1.2 million USD which would be available for supporting other activities. 
 
 
TB CARE I & Global Fund - TB CARE I involvement in GF support/implementation and effect of GF 
on the TB CARE I work plan 
 
KNCV through TB CARE I has been supporting the implementation of global activities by actively participating 
in the key programmatic activities including development of strategic plan, Phase II GF renewal, national TB 
program review meeting, external TB program review. Moreover, KNCV/TB CARE I has been a key partner in 
the revision of guidelines on PMDT, development of a GeneXpert implementation plan, participation in a GF 
high impact Africa meeting and provision of key technical assistance to the national TWG. 
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4. MDR-TB cases diagnosed and started on treatment in country (TB 
CARE I data) 

 

Quarter Number of MDR 
cases diagnosed 

Number of MDR 
cases put on 

treatment 
Comments: 

Total 2010 140 114 

Latest available (updated) date 
from MoH 

Total 2011 121 116 
Total 2012 300 289 

Jan-Mar 2013  89 85 
Apr-Jun 2013  104  86 
Jul-Sep 2013  145  125 
Oct-Dec 2013  158 156 

Total 2013 496 452 
Jan-Mar 2014 165 127  
Apr-Jun 2014 NA Not available Being compiled  

Total 2014    
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5. TB CARE I-supported international visits (technical and management-related trips) 
# Partner Activity 

Code 
Name Purpose Planned 

month, 
year 

Status Dates 
completed 

Additional 
Remarks 

(Optional) 
1  KNCV  1.3.5 Netty Kamp TA on ACSM/CSO February 1 week (50%) 

completed 
 Jun 30 – 
July 4, 
2014 

 July 28-Aug 1, 
2014 (planned) 

2 KNCV  3.2.1 Amos Kutwa TA on TB-IC March Completed (Dr Max 
meis) 

 Replaced by Dr 
Max Meis (2x) 

3 KNCV  2.1.13 Valentina Anismova TA on rapid diagnostics February Completed  Feb 15-28, 
2014 

 

4 KNCV  4.1.14 Victor Ombeka TA on PMDT May Completed Nov 11-15, 
2013 

TA was provided 
by Agnes 
&Kathy 

5 KNCV  6.2.3 Bert Schreuder TA on HSS  March Cancelled   Activity MoT 
requested due 
to national 
direction 

6 KNCV  7.3.1 Eveline Klinkenberg TA to support OR 
training-C-1, B-II 

November Completed Dec 16-20, 
2013 

 

7 KNCV  7.3.1 Eveline Klinkenberg TA to support OR 
training-C-1, B-III 

February Completed Feb 17-21, 
2014 

 

8 KNCV  7.3.1 Eveline Klinkenberg TA to support OR 
training-C-2, B-II 

May Completed  July 14-18, 
2014 

 

9 KNCV  7.3.1 Eveline Klinkenberg TA to support OR 
training-C-2, B-III 

June Postponed  Postponed to 
Oct 2014 

10 MSH 1.2.16 Abel Nkolo TA contact investigation June Cancelled     

11 MSH 2.1.6 Charles Kagoma TA on laboratory July Completed Feb 17-28, 
2014 

 

12 MSH 5.2.4 Abel Nkolo TA on mortality audit tool May Cancelled   (activity MoT 
requested) 

13 The 
Union 

7.3.1 ID Rusen  TA to support OR 
training-C-I, B-II 

November cancelled  Decided one TA 
(i.e Ritta) from 
the Union is 
enough – cost 
implication 
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14 The 
Union 

7.3.1 Ritta Dlodlo TA to support OR 
training-C-I, B-II 

November cancelled   

15 The 
Union 

7.3.1 ID Rusen  TA to support OR 
training-C-II, B-II 

February Cancelled   

16 The 
Union 

7.3.1 Ritta Dlodlo TA to support OR 
training-C-II, B-II 

February Cancelled   

17 The 
Union 

7.3.1 ID Rusen  TA to support OR 
training-C-I, B-III 

February Completed  Feb 17-21, 
2014 

Only Ritta 

18 The 
Union 

7.3.1 Ritta Dlodlo TA to support OR 
training-C-I, B-III 

February Completed  Feb 17-21, 
2014 

Only Ritta 

19 The 
Union 

7.3.1 ID Rusen TA to support OR 
training-C-II, B-III 

June Cancelled   

20 The 
Union 

7.3.1 Ritta Dlodlo TA to support OR 
training-C-II, B-III 

June Postponed   Planned in Oct 

21 The 
Union 

7.3.13 ID Rusen  TA on impact assessment November Cancelled    

22 The 
Union 

7.3.13 TBD TA on impact assessment November Completed  July 1 – 4, 
2014 

LSTM (Dr Ivor 
Langley) 

23 WHO 6.2.2 Consultant from 
Sondalo 

TA on training program 
management 

August     

Total number of visits conducted (cumulative for fiscal year) 11 
Total canceled 9 (39%) 
Total number of visits planned in work plan  23 
Percent of planned international consultant visits conducted 78.6% 

 
  


